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Message

From: Drexler, Timothy [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=8E53AA983D5C4BF7BEFEASF634ED3EAC-TDREXLER]

Sent: 9/19/2017 2:41:30 PM

To: William Allen [WAllen@eastchicago.com]

CC: Irene Vera [IVera@eastchicago.com]; Joe Wright [jwright@eastchicago.com]; Lilia Ramos
[LRamos@eastchicago.com]; ADMIRE, BETH [BADMIRE@idem.IN.gov]; Haag, Daniel [Haag.Daniel@epa.gov]; Hassan,
Jacob [hassan.jacob@epa.gov]; Rolfes, Sarah [Rolfes.Sarah@epa.gov]; Abdul Zehraoui
[azehraoui@eastchicago.com]; Petroff, Douglas [DPetroff@idem.IN.gov]; Brown, Jaime [brown.jaime@epa.gov];
Crowley Engineering [crowley@eastchicago.com]

Subject: FW: USS Lead Daily Zone 3 Field Progress Report 9-18-2017

Attachments: Info for City 9_18 17.pdf; USS LEAD Progress Summary 9_18 17.pdf

Will:

The following is a summary for the USS Lead Zone 3 remediation project through September
18'™, 2017. Please also find for your review the EPA progress summary and City info
summaries attached.

Project Progress Summary

Precon Surveys Completed

120 of 120

Excavations Started

105 of 120

Excavations Completed

100 of 120

General Fill Completed

69 Properties

Topsoil Completed

95 Properties

Sod Installations Completed

92 Properties

Sod Maintenance Period Completed
® 49 Properties

Post Construction Property Meeting Status
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Meetings today:
® Satisfaction Score 9)

Personal Address / Ex. 6

o Property owner (PO) would not sign
o PO wants new concrete walkway at his home (i Personal Address / Ex. 6 )
e OQOverall Satisfaction Rating: 9.5

e Post-Con Meetings % Complete: 32.5%

Work Performed Today

Safety-
e CH2M and Arrowhead complete tailgate safety meeting
e Safe behavior observations completed today
e Spot safety observations completed in the field
e No incidents reported today

Quality
e QA inspected progress of excavations até Personal Address / Ex. 6
e QA verified horizontal excavation limits atir :
e QA observed placement of common fill (Duneland) and compaction at i’
fill — material continues to be picked out by the crew as placed.
e QA inspected sod installation ati Personal Address / Ex. 6 i~ sod is acceptable and complete.
e QAinspected remaining strips of sod placed ati Personal Address / Ex. 6 - sod is acceptable and now complete.

complete.
e QA reviewed air sampling data for perimeter air sampling.
e Conducted end-of-the day QC reconciliation/planning meeting.
e Transmittals received:
o Submittal 3.0AV — Proof of training and Medical Monitoring (Bloodhound)
e Transmittals distributed:
o Submittal 3.0AV

Property Work Today

Clearing:

Personal Address / Ex. 6

Excavations:
Crew 1:

(5CY) Trucks, 2 (7CY) Trucks
1 {(5CY) Trucks, 1 {7CY) Trucks




Crew 2:

5CY) Trucks
: 2 (5CY) Trucks

Personal Address / Ex. 6

Backfill:

Restoration:
None

Plants and Sod:
- Sod

Personal Address / Ex. 6 Od

od

—Tree W/Stump
. ree W/Stump

Survey:
No Survey

Private Utility Locates:
Blood Hound Was On Site Locating On Various Properties

Importing Backfill:
13 Loads Of Common Fill of Dune 28 Common

General Work Today

e AC! stockpile management

e Excavations

e Sod/Plant installations

e  Backfill operations

e Line Flushing

e Restoration

e End of the day security checks completed
e Security patrol

e Document management

e Street Force

Waterline flushing today

Personal Address / Ex. 6
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Street Force Operations

e Post con meetings today

Changed Conditions/Delay/Conflicts Encountered

Visitors/Discussions
None

e Property owner at é'pe,suna.m,ess,a.{refused to complete post-con meeting

Plan for the Day 09/19 Thursday:

Clearing:

Personal Address / Ex. 6

Excavation:
Crew 1:

i i
1 Personal Address | Ex. 6]

tinue

Backfill:
Crew 1:
: Personal | Address /Ex. 6 :
Crew 2
Personal Address / Ex. 6 :
Restoration:

Various Properties

Plants and Sod:

Mulch/Rock/Plants Various properties

Trees and Stumps:
None
Survey:

Personal Address / Ex. 6

survey #2
veyH#2

vey #2

vey #2
survey #2
Survey #3
Survey #4
— Survey #3
survey #1

Private Utility Locates:

Blood Hound Will Be on Site

Importing Backfill:

Common Fill (Dune Land)
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